

MEWS Development Program

Release & Readiness — Portfolio Reference

1. Readiness Objective

Coordinate technical, quality, validation, regulatory, and production dependencies before progressing the platform from development into the next delivery phase.

2. Development Exit / Readiness View

Core monitoring capability — Functional

Mobile application — Release Candidate

Backend system — Stable and Secure

Integration testing — Pass

Initial validation testing — Complete

Regulatory readiness — Documentation Draft Completed / On Track

Production readiness — Pilot Preparation Done / On Track

3. Readiness Areas

- Requirements and scope alignment
- Hardware / firmware integration readiness
- Software and backend readiness
- Integration testing and issue closure
- Verification / validation evidence
- Quality and QMS documentation
- Regulatory documentation readiness
- Manufacturing / pilot-production readiness
- Handover and outstanding-item ownership

4. Go / No-Go Considerations

Confirm that critical technical issues are understood and have an owner and disposition.

Confirm required verification and validation evidence is available for the intended release stage.

Confirm quality and regulatory documentation is sufficiently prepared for the next gate.

Confirm manufacturing and operational dependencies are understood before production-oriented activities.

Escalate unresolved blockers that could affect safety, quality, schedule, or downstream readiness.

5. Transition

The development phase reached a point where core functionality, integration testing, and initial validation activities were completed, while regulatory documentation and production readiness continued as downstream activities. Readiness therefore depended on coordinated progression across engineering, quality, regulatory, clinical, and manufacturing workstreams.