

MEWS Development Program

Risk Management Plan & Sample Risk Register

Document Type	Portfolio Sample	Version	1.0
Project	MEWS Development Program	Status	Reference

1. Purpose

This document provides a portfolio-style example of how risks could be identified, assessed, treated, monitored, and escalated during development of an integrated medical early-warning and patient-monitoring platform.

2. Risk Management Objectives

- Identify risks early enough to influence project decisions and delivery plans.
- Assess potential impact on scope, schedule, quality, technical delivery, validation, suppliers, and production readiness.
- Assign clear ownership and mitigation actions.
- Maintain visibility of unresolved risks and issues during project reviews.
- Escalate material risks when they may affect downstream milestones or readiness decisions.

3. Risk Assessment Method

For this portfolio sample, probability and impact are rated on a 1–5 scale. The risk score is calculated as Probability × Impact. The scoring model is illustrative and is included to demonstrate the structure of a risk register; it is not presented as the original controlled scoring method used by the project.

Score	Interpretation
1–4	Low
5–9	Moderate
10–16	High
17–25	Critical

4. Sample Risk Register

ID	Risk / Trigger	P	I	Score	Response / Mitigation	Owner / Follow-up
R-001	Changing or unclear requirements may create rework, scope pressure, or traceability gaps.	3	4	12	Clarify requirements; review change impact; maintain traceability; confirm priorities with stakeholders.	PM / Product Review at planning & change discussions
R-002	Hardware, firmware, or sensor integration dependencies may delay verification activities.	3	5	15	Track engineering gates and integration dependencies; surface blockers early; coordinate technical owners.	PM + Engineering Review at milestone reviews
R-003	Third-party technology dependencies may affect interoperability or delivery readiness.	3	4	12	Confirm technical dependencies; coordinate vendor discussions; plan integration testing and escalation paths.	PM + Technical / Vendor Review during integration
R-004	Component availability or supplier-quality issues may affect pilot or production readiness.	3	5	15	Monitor supply dependencies; assess affected material/product; assign corrective action where required.	PM + Manufacturing / Supplier Track to closure
R-005	Quality, competency, documentation, or audit gaps may create readiness delays or nonconformities.	3	4	12	Track quality actions, documentation, competency activities, audit follow-up, and corrective actions.	PM + Quality Review in quality governance
R-006	Unresolved defects or process gaps may prevent progression to production readiness.	3	5	15	Assign owner and due date; assess downstream impact; maintain readiness checklist and escalation path.	PM + Engineering / Manufacturing Review before readiness decision

5. Issue & Blocker Escalation

Risks were not treated in isolation from active issues and blockers. A blocker could be documented with its description and delivery impact, assessed for risk significance, assigned to an owner, and tracked through resolution or escalation. This creates a practical connection between day-to-day project execution and formal risk management.

6. Risk Review Cadence

Review Point	Purpose
Project / Sprint Reviews	Identify new risks, blockers, dependencies and changes.
Technical / Integration Reviews	Assess engineering dependencies and downstream validation impact.
Quality Reviews	Review QMS, documentation, audit, competency and corrective-action risks.
Readiness Reviews	Assess unresolved risks and issues before major progression or production decisions.

7. Project Manager Responsibilities

- Maintain the risk and issue view across project workstreams.
- Coordinate risk assessment, mitigation planning, owners, and target dates.
- Connect technical risks with quality, validation, supplier, and production dependencies.
- Escalate material exposure to the appropriate stakeholders or management forum.
- Monitor mitigation effectiveness and ensure unresolved items remain visible through closure.

8. Portfolio Evidence Boundary

The risk entries in this document are representative portfolio examples based on the types of risk, blocker, quality, supplier, and readiness activities supported by the project materials. They are not a reproduction of the project's controlled risk register and contain no proprietary risk ratings, patient information, confidential supplier data, credentials, or restricted technical content.

Portfolio Reference — anonymized sample document. Not a controlled QMS or project record.