

Sprint Retrospective / Project Closure

Medical Early Warning & Patient Monitoring Platform | Portfolio Reference Artifact | Project Period: Jan 2025 - Mar 2026 | Prepared by: Christopher Anthony Agustin, Senior Project Manager

Purpose	Capture delivery outcomes, lessons learned, transition considerations, and follow-up actions at the close of the development phase.
Delivery Context	Multidisciplinary development spanning wearable hardware, firmware, mobile software, backend/cloud services, quality, validation, clinical, regulatory, and production readiness.

What Went Well • Cross-functional workstreams were planned and tracked together. • Hardware, firmware, mobile, backend, and integration activities were coordinated. • Quality and validation work was brought into the delivery plan. • Dependencies and blockers were made visible for coordination.	What Was Challenging • Technical and validation dependencies created downstream schedule pressure. • Hardware and software work had to remain synchronized. • Quality, clinical, regulatory, and production activities introduced external dependencies. • Changes in technical findings required reprioritization and replanning.	Lessons Learned • Identify integration and validation dependencies as early as possible. • Keep requirements, delivery priorities, and acceptance expectations aligned. • Use transparent status and dependency tracking to support decisions. • Maintain regular stakeholder alignment across technical and non-technical teams.	Follow-up Actions • Continue regulatory and approval activities. • Complete pilot production and manufacturing readiness activities. • Address remaining hardware improvements and optimization work. • Continue clinical-study preparation and commercialization planning.
---	---	--	--

Closure Assessment

Development Phase	Completed / transitioned to subsequent manufacturing, regulatory, clinical, and commercialization activities.
Knowledge Transfer	Project documentation, technical knowledge, outstanding items, and follow-up ownership should be transferred to the continuing teams.
Portfolio Note	This retrospective is a portfolio reference artifact derived from project planning and delivery evidence; it is not an official controlled company document.