

Project Governance

Medical Early Warning & Patient Monitoring Platform

Portfolio Reference Document | Prepared by Christopher Anthony Agustin | Senior Project Manager

1. Governance Purpose

Project governance provided the structure for decision-making, accountability, documentation, quality control, risk management, and cross-functional coordination across a multidisciplinary medical-technology program.

2. Governance Framework

Governance Area	Primary Focus
Strategy & Planning	Project objectives, scope, priorities, resources, milestones, and delivery direction
Execution & Monitoring	Work tracking, sprint activities, issues, risks, dependencies, and release readiness
Quality & Compliance	QMS documentation, design records, traceability, reviews, verification, validation, and audit readiness
Communication & Collaboration	Cross-functional coordination, stakeholder updates, decisions, and issue resolution
Delivery & Improvement	Release management, lessons learned, corrective actions, and process improvement

3. Governance Roles

Role / Function	Governance Responsibility
Project Manager	Coordinate delivery, maintain visibility of scope, schedule, risks, issues, dependencies, decisions, and readiness
Engineering / Software	Technical design, development, integration, verification, troubleshooting, and engineering decisions
Quality / Compliance	QMS alignment, document control, quality review, traceability, verification / validation oversight, audit readiness
Manufacturing	Supplier coordination, production planning, process controls, inspection, and production readiness
Clinical / Validation	Clinical requirements, validation planning, user needs, and validation evidence

4. Governance Tooling

Tool	Governance Use
Confluence	QMS and project documentation, controlled information, requirements / design records, reviews, and knowledge repository
Jira	Backlog, sprint work, tasks, defects, changes, issue tracking, and delivery visibility
Slack	Day-to-day collaboration, cross-functional communication, rapid issue discussion, and stakeholder coordination

5. ISO 13485 / QMS Integration

The project operated within an ISO 13485 quality-management environment. Governance connected project execution with quality documentation, review, traceability, risk, verification, validation, and audit-readiness activities. Confluence supported the project documentation and QMS information environment.

Governance Process	QMS / Delivery Connection
Document Control	Maintain identifiable project and quality records and support review / approval workflows.
Requirements Traceability	Connect requirements with design, implementation, verification, validation, and release evidence.
Risk Management	Identify, assess, mitigate, and monitor risks affecting product and project outcomes.
Change Control	Evaluate changes for impact on scope, quality, validation, schedule, and downstream work.

Issue / CAPA Coordination	Make nonconformities, corrective actions, owners, and follow-up visible to the appropriate stakeholders.
Audit Readiness	Maintain organized evidence and ensure relevant records can be located and reviewed.

6. Governance Cadence & Information Flow

Activity	Purpose	Primary Tool
Daily Coordination	Surface blockers, clarify ownership, and coordinate immediate actions	Slack
Backlog / Sprint Management	Prioritize work, track execution, defects, and changes	Jira
Technical / Quality Review	Review designs, requirements, risks, verification, validation, and documentation	Confluence + Jira
Project Status Review	Review progress, risks, dependencies, decisions, and upcoming milestones	Jira + Confluence
Management / Stakeholder Updates	Communicate project health, decisions, risks, and readiness	Confluence / project reporting

7. Governance Information Flow

Project information moved from day-to-day collaboration into tracked work and controlled documentation, allowing decisions and delivery evidence to remain connected.

Slack → discussion and coordination

↓

Jira → actionable work, issues, changes and delivery tracking

↓

Confluence / QMS → documented decisions, requirements, records and controlled project knowledge

↓

Management Review → decisions, escalation and delivery direction

8. Key Governance Controls

Control	Outcome
Clear ownership	Every significant issue, action, decision, or deliverable has an identifiable owner or responsible function.
Visible status	Project progress, blockers, risks, issues, and dependencies remain visible to stakeholders.
Documented decisions	Important technical and project decisions are captured in the appropriate project documentation.
Traceability	Delivery activities remain connected to requirements and quality / validation evidence.
Escalation	Issues that cannot be resolved at working level are surfaced for appropriate management decisions.

9. PM Outcome

The governance model created a practical bridge between project execution and the quality-management environment, giving technical teams room to execute while maintaining visibility, accountability, traceability, and decision control.

Portfolio Reference Document - based on project delivery context. It is not an official controlled company document.