

MEWS Development Program

Project Scope — Portfolio Reference

1. Scope Statement

Define, coordinate, and deliver an integrated medical early-warning and patient-monitoring platform covering wearable data collection, gateway connectivity, software applications, cloud services, physiological data processing, clinical decision support, quality controls, validation, and production-readiness activities.

2. In Scope

- Product and solution requirements
- Wearable band and gateway hardware coordination
- Embedded firmware and device connectivity
- Mobile application and backend services
- Cloud infrastructure and platform integration
- Physiological data collection and processing
- Modified Early Warning Score (MEWS) functionality
- Monitoring dashboard and historical patient information
- External technology-partner integration
- Software testing, verification, and validation coordination
- Quality, risk, traceability, and documentation activities
- Clinical validation preparation and regulatory-readiness activities
- Manufacturing and production-readiness coordination

3. Out of Scope / Portfolio Boundaries

- Clinical decisions and patient treatment remain outside the project team's authority.
- Proprietary third-party algorithms and confidential partner materials are excluded from public evidence.
- Patient-identifiable information, credentials, security secrets, and controlled engineering source files are excluded from the public portfolio.
- Controlled regulatory and quality records are referenced but not reproduced.

4. Primary Deliverable Areas

1. Integrated monitoring platform
2. Wearable device and gateway ecosystem
3. Mobile and cloud software components
4. Data and clinical workflow support
5. Verification, validation, and release readiness
6. Quality, risk, and compliance support
7. Manufacturing-readiness coordination

5. Scope Management

Scope required coordination across software, hardware, firmware, quality, clinical activities, regulatory needs, vendors, and manufacturing readiness. Changes and dependencies were managed through requirements, prioritization, technical coordination, validation, and governance.