

Delivery Approach

Medical Early Warning & Patient Monitoring Platform

Portfolio Reference Document | Project period: Jan 2025 - Mar 2026 | Role: Senior Project Manager

1. Purpose

This document describes the delivery model used to coordinate software, hardware, integration, quality, validation, clinical, regulatory, and production activities within a connected medical technology program.

2. Delivery Strategy

Workstream	Primary Approach	Key Practices
Software Development	Agile / Scrum	Iterative delivery, backlog prioritization, sprint planning, reviews, testing and feedback
Hardware Development	Structured stage-gate	Defined phases, design reviews, dependencies, validation and readiness decisions
Integration & System Testing	Hybrid	Planned integration cycles, issue tracking, end-to-end testing and resolution
Quality & Regulatory	Structured / stage-gate	Quality checkpoints, traceability, documentation, verification and compliance activities
Clinical & Production Readiness	Structured phases	Readiness reviews, dependencies, evidence gathering and transition planning

3. Delivery Lifecycle

Phase	Primary Activities	Key Outputs
Requirements & Planning	Business needs, scope, priorities, requirements, risks and resource planning	Requirements baseline, backlog, plan
Development	Software iterations plus hardware and firmware development	Working increments, builds and design outputs
Integration & Testing	Cross-component integration, interface checks, defect resolution and system testing	Integrated solution, test results
Verification & Validation	Engineering verification, validation, traceability and issue closure	Verification / validation evidence
Readiness	UAT, quality review, regulatory preparation, manufacturing and operational readiness	Readiness decisions and action lists
Transition & Follow-up	Handover, documentation, lessons learned and remaining actions	Handover package and follow-up plan

4. Governance & Controls

Control	Application
Scope & Change	Priorities, scope decisions, change impact and stakeholder alignment
Schedule & Dependencies	Milestones, sequencing, blockers, critical dependencies and readiness tracking
Risk & Issues	Technical, quality, validation, regulatory and operational risks
Quality & Compliance	QMS alignment, traceability, verification / validation and controlled documentation
Stakeholders	Engineering, software, quality, clinical, regulatory, operations, vendors and business stakeholders
Reporting	Progress visibility, decisions, actions, escalation and management reporting

5. PM Decision Framework

The delivery model was selected to balance flexibility and control. Software work benefited from short feedback cycles, while hardware, quality, validation, and regulatory activities required planned gates, formal evidence, and dependency management.

Situation	PM Response
Requirements changed during software delivery	Re-prioritize backlog, assess impact, align stakeholders and sequence the next iteration
Hardware or test dependency affected software	Make the dependency visible, reassess dates and coordinate a revised plan
Quality or regulatory activity constrained timing	Protect the required evidence and adjust the delivery sequence rather than bypassing the control
Integration issue crossed team boundaries	Establish ownership, track the issue to closure and coordinate retest / validation
Readiness depended on multiple workstreams	Use a shared readiness view covering technical, quality, clinical, regulatory and operational status

6. Success Factors

- Clear scope and priorities across technical and non-technical stakeholders.
- Visible dependencies and early escalation of blockers.
- Continuous feedback for software while preserving required controls for regulated workstreams.
- Cross-functional ownership of integration, quality, validation, and readiness activities.
- Regular reporting that supports decisions rather than only recording status.

7. Outcome

The hybrid approach provided a structured but adaptable framework for coordinating a multidisciplinary medical technology program from requirements and development through integration, validation, readiness, and transition.

Portfolio Reference Document - generated from project delivery context and supporting evidence; not an official controlled company document.