

MEWS Development Program

Stakeholder Register & Engagement Plan — Portfolio Sample

Purpose: demonstrate how stakeholder identification, influence/interest assessment, engagement and communication can be structured for a cross-functional medical-device technology project.

Source basis: supplied project material identifies management, project management, quality/compliance, technical teams, suppliers/manufacturing, clinical validation, external technology partners and regulatory activities. This sample organizes those stakeholder groups into a PM artifact; it is not a historical controlled stakeholder register.

Stakeholder	Role / Area	Interest	Influence	Engagement Approach	Key PM Focus
Executive Management	Executive sponsor / management	High	High	Executive updates; decisions and approvals	Business direction, resources, escalation
Project Management	Technical project management	High	High	Planning, coordination, status and follow-up	Scope, schedule, risks, dependencies, delivery
Quality / Compliance	QMS and regulatory coordination	High	High	Document reviews; compliance checkpoints	Traceability, evidence, readiness, issues
Engineering Team	Hardware / firmware / software	High integration	High	Technical reviews; working sessions	Requirements, dependencies, design and delivery
Suppliers / Manufacturing	External supply and manufacturing	High	Medium	Supplier reviews; quality and delivery follow-up	Specifications, quality, changes, delivery
Clinical / Validation	Clinical validation and intended use	High input	High	Validation planning and review	Validation readiness, evidence, feedback
External Technology Partners	Technology / algorithm / integration	High support	High	Technical alignment and dependency reviews	Interfaces, responsibilities, deliverables
Regulatory Stakeholders	Regulatory review / submission	High activities	High	Evidence and milestone coordination	Regulatory requirements, submission readiness

Engagement Principles

- 1. Keep decision-makers informed on progress, risks, dependencies and decisions requiring approval.
- 2. Keep technical and quality stakeholders aligned on requirements, reviews, evidence and readiness.
- 3. Treat suppliers and external partners as delivery dependencies with explicit responsibilities and follow-up.
- 4. Coordinate clinical and regulatory stakeholders around validation evidence, intended use and submission readiness.

Portfolio Note

This artifact is intentionally anonymized and presented as a **portfolio sample**. It demonstrates the structure and thinking used for stakeholder management without exposing personal contact details, confidential commercial information, proprietary identifiers or controlled project records.