

MEWS Development Program

Stakeholder Management — Delivery & Coordination Reference

This portfolio reference is based on supplied project material covering supplier evaluation, supplier quality responsibilities, organizational contacts, and multi-party technology / clinical / regulatory coordination.

Portfolio reference only; not a controlled reproduction of the original records.

1. Stakeholder Landscape

Stakeholder Group	Typical Interest / Contribution	PM Coordination Focus
Management	Direction, approvals, resources, delivery decisions	Status, decisions, risks, escalation
Engineering / Technical	Hardware, firmware, software, cloud, integration	Requirements, dependencies, reviews
Quality / Compliance	QMS, regulatory, traceability, review readiness	Documentation, evidence, readiness
Suppliers / Manufacturing	Components, manufacturing, quality, delivery	Qualification, requirements, changes
External Partners	Technology, clinical, validation, technical inputs	Responsibilities, dependencies, alignment
Clinical / Regulatory	Validation, intended use, regulatory activities	Planning, evidence, milestone coordination

2. Supplier & Partner Management

The supplied Supplier Evaluation and Approval Form covers document verification, reference checks, site/factory visits where applicable, sample approval, evaluation criteria, recommendation, and formal approval. The evaluation criteria include quality, past experience, technical competence, location, references, delivery time, and pricing.

The supplied Supplier Quality Agreement defines responsibilities for specifications, regulatory and quality requirements, traceability, manufacturing changes, audits/inspections, nonconformities, and corrective actions.

3. Stakeholder Management Approach

Identify	Map people, teams, suppliers, partners and decision-makers
Understand	Capture interests, responsibilities, dependencies and expectations
Align	Clarify requirements, ownership, deliverables and review points
Coordinate	Manage communication, actions, dependencies and follow-ups
Escalate	Surface risks, quality issues, changes and unresolved decisions
Close the Loop	Confirm evidence, approvals, actions and readiness

4. Technical Project Management Perspective

Stakeholder management in a technical project connects business needs, technical work, quality requirements, supplier responsibilities, external dependencies, and delivery decisions. The supplied evidence supports this through structured supplier evaluation, quality agreements, defined contacts, and multi-party coordination.

5. Evidence Boundary

This portfolio presentation omits personal contact details, supplier addresses, confidential commercial information, proprietary identifiers, controlled quality records, and restricted project information.