

Project Roadmap

Medical Early Warning & Patient Monitoring Platform
Portfolio Reference Document | Senior Project Manager

1. Roadmap Purpose

The roadmap provided a high-level view of product development, engineering, quality, validation, clinical, regulatory, and manufacturing activities across the program lifecycle.

2. Major Program Phases

Phase	Primary Focus
Product Definition	Product objectives, requirements, priorities, and initial delivery planning
Engineering Development	Wearable hardware, firmware, software, cloud services, and technical integration
Engineering Validation	Integrated system assessment, issue resolution, and readiness for formal verification
Design Verification	Verification of defined design requirements and technical performance
Quality & Regulatory	QMS activities, traceability, certification, and regulatory preparation
Clinical Activities	Clinical preparation, study planning, and validation activities
Production Validation	Production-oriented validation, process readiness, and manufacturing preparation
Production Readiness	Mass-production preparation and transition toward commercialization

3. Roadmap Dependencies

The program was managed as an interconnected set of workstreams. Progress in one workstream could affect the timing or readiness of downstream activities.

Upstream Activity	Downstream Impact
Hardware / Firmware	System integration, engineering validation, and verification
Software / Platform	Integrated system testing and validation
Verification Results	Regulatory, clinical, and release-readiness decisions
Quality / Certification	Production and commercialization readiness
Clinical Preparation	Clinical study execution and validation activities
Production Validation	Mass-production readiness and operational transition

4. Roadmap Management

- Maintain visibility of major milestones, dependencies, blockers, and readiness criteria.
- Coordinate technical and non-technical workstreams so downstream activities are not started without required upstream inputs.
- Review schedule changes and assess their effect on validation, regulatory, clinical, and manufacturing activities.
- Escalate critical blockers and coordinate owners, actions, and target resolution dates.
- Use roadmap information to support stakeholder communication and delivery decisions.

5. Key Milestone Areas

Milestone Area	Management View
Engineering Validation	Confirm integrated engineering maturity before progressing downstream.
Design Verification	Track verification readiness, execution, findings, and closure.
Certification	Coordinate quality and safety certification dependencies.
Clinical Validation	Align technical readiness with clinical preparation and study activities.
Production Validation	Confirm product and process readiness for production-oriented activities.
Mass Production	Coordinate final readiness across engineering, quality, regulatory, and operations.

6. PM Outcome

The roadmap provided a common delivery view across engineering, quality, clinical, regulatory, and manufacturing workstreams, helping the project team understand sequencing, dependencies, and readiness for each major phase.

Portfolio Reference Document — not an official controlled company document.