

BUSINESS PROBLEM STATEMENT

Project: Medical Early Warning & Patient Monitoring Platform
Company: MedSolutions Technology and Innovation Inc.
Artifact: Portfolio Project Management Reference

Purpose. Define the core business and delivery problem that required coordinated execution across product, hardware, firmware, software, cloud, quality, clinical, regulatory, and operations workstreams.

01 BUSINESS NEED

Develop a connected medical monitoring platform capable of collecting and presenting patient-monitoring data while supporting hospital use and future clinical deployment.

02 DELIVERY COMPLEXITY

Multiple interdependent workstreams had to progress together - wearable hardware, gateway/device communication, mobile software, backend services, cloud infrastructure, quality, validation, and manufacturing.

03 BUSINESS CONSTRAINTS

Delivery had to operate within a regulated medical-device environment, with quality-system requirements, verification/validation activities, clinical preparation, regulatory work, and production readiness influencing the schedule.

PROJECT CHALLENGE

Area	Challenge
Product	Coordinate the evolution of a connected monitoring platform across product and technology domains.
Hardware	Align wearable and gateway development with the supporting software ecosystem.
Software	Coordinate mobile, backend, data, and integration workstreams.
Quality & Risk	Maintain alignment with a regulated quality and risk-management environment.
Validation	Coordinate verification/validation and clinical-study preparation.
Operations	Prepare for production, documentation, regulatory, and operational readiness.

PM PROBLEM-FRAMING

What required management attention?

The project was not a single software delivery effort. It was a multidisciplinary product program where changes in one workstream could affect engineering validation, software integration, quality activities, clinical preparation, regulatory work, and production readiness.

What was the PM focus?

Create alignment around scope, sequencing, dependencies, risks, validation needs, and readiness so that business objectives could be translated into coordinated technical delivery.

Business outcome sought

A safe, reliable, supportable medical monitoring platform with the product, quality, validation, regulatory, and operational foundations required for deployment and commercialization.

PM FOCUS

Scope • Dependencies • Risk • Quality • Validation • Stakeholders • Readiness

Portfolio reference artifact - based on project records and supporting project materials. Not an official controlled MedSolutions document.